
TCR Program – Application Approval Project #135 – September 2005 
  
Sacramento Route 99/Sheldon Road; interchange project; reconstruction and expansion. 
              
($ X 1,000) 
Estimated Project Cost: $48,266 TCRP Funds Approved to Date: $3,000 
Total TCRP Funds Available: $3,000 Phase(s)Approved: All 
Lead Agency: County of Sacramento Implementing Agency: City of Elk Grove 
   
TCRP Allocations to Date: $0  for Phase(s): N/A 
Advance Approved: $0 for Phase(s): N/A 
LONP Approved to Date: $3,000 for Phase(s): 2 
   
 
Project Summary:  The overall project will 
reconstruct the State Route 99 at Sheldon Road 
interchange to: replace the existing freeway 
overcrossing with a new structure, remove the 
existing hook ramps and construct new ramps to 
partial cloverleaf configuration on both sides of 
Route 99, realign East and West Stockton Blvd. to 
accommodate the interchange improvements, 
reconstruct and widen Sheldon Road between the 
interchange and the east and west limits of the 
project to join improvements by others. 
 
 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental documents and related studies 7/03 6/05 $425
2 PS&E 7/03 6/06 $3,000
3 Right of way acquisition and utility relocation 8/05 3/06 $18,439
4 Construction 9/06 12/07 $26,402

Total: $48,266

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $3,000 $3,000
Proposed

Committed $425 $18,439 $14,358 $33,222
Proposed

Committed $1,100 $1,100
Proposed

Committed $10,944 $10,944
Proposed

Committed $425 $3,000 $18,439 $26,402 $48,266
Proposed

Totals: $425 $3,000 $18,439 $26,402 $48,266

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Measure A Measure Total $3,000 $3,000

Totals:

TEA-21 Federal

Measure A Measure

TCRP State

City of Elk 
Grove

Local
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Prior TCRP Action:  
• Original application was approved on June 6, 2001 (TA-01-09) for $1,500,000 for Phase 2. 
• An amendment (TAA-05-30) and Letter of No Prejudice (TL-05-03) was approved September 29, 2005.  

The amendment programmed $1,500,000 to Phase 2, designate the City of Elk Grove as the 
Implementing Agency, and update the project schedule and funding plan.  The LONP approved 
$3,000,000 of Measure A for Phase 2. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The 2002 STIP Adoption (G-02-04) programmed $2,000,000 of RIP funds for Phase 2, but 
the Technical Adjustments (G-02-16) deleted the funding. 


